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TO: Region V Representative
FROM: Ken Theisen, OSC Region
DATE: AU9'USt 23, 1990
SUBJECT: POLREP *7
SITE: S.E, Rockford Site; I.D
CONTRACT ft: 68-01-7460
DELIVERY ORDER #: 7460-06-132

tDK

Construction o£ the municipal water distribution system and
subsequent plumbing connections for the S.E. Rockford NPL site
located in Rockford, Illinois, continues ahead of schedule. This
is due to a large degree on the excellent quality of the sub-
contractors awarded the various aspects of this project.

Work activity to date is as follows:

Activity Projected Actual

Water Main 17,808 feet 17,935 feet
Service Connections 250 223
Plumbing Connections 274* 85
Well Abandonment 260** 30

% Completed

100%
89%
31%
12%

* - 5 residents have refused to sign mandatory
and well abandonment forms.

** - exact number yet to be determined.

pre-annexation

On August 7, 1990, the Illinois EPA made me aware of the results
of their wide-spread sampling campaign relative to their Remedial
Investigation study (R.I.). Some of their analytical results in
an area 1.5 miles down-gradient from the Superfund's western
boundry indicated several "hot spots". Chemicals in these
residential well samples are similiar to those in the emergency
response area of concern. However, the addition of vinyl chloride
(113 ppb) and the increased concentrations of the other compounds
makes it likely that an additional source or sources are
responsible.

Emergency Response management was made aware of this new
development and instructed me to take the necessary steps to
mitigate this new emergency.

Verification samples were taken last week and we are currently
awaiting results before implementing a course of action.

ERCS Ceiling: $1,644,500.00
ERCS Costs to Date: $905,525.00
TAT Ceiling: $30,000.00
TAT Costs to Date: $15,400.00

Personnel on Site: OSC = 1
TAT = 1 ( 1 day per week)
ERCS * 1 (I.T. Corp.)
Subcontractors = 12 to 20
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